

**2019 Budget Review Process (Occurring in 2018)
External Stakeholder Calendar - Consultation Baseline**

Meeting Material Distributed
Stakeholder Mtgs
Stakeholder Comments Requested
Stakeholder Comments Received
AESO Posts Meeting Summary
AESO Board Meeting

02-Aug-18

JULY

AUGUST

SEPTEMBER

Mon	Tues	Wed	Thurs	Fri	Mon	Tues	Wed	Thurs	Fri	Mon	Tues	Wed	Thurs	Fri
2	3	4	5	6			1	2	3	3	4	5	6	7
Holiday								Distribution of Invitation to Stakeholders and Process Materials (Step 1)	Web posting for comments on Invitation and Process Materials (Step 1)	Holiday				
9	10	11	12	13	6	7	8	9	10	10	11	12	13	14
					Holiday									Distribution of materials for Business Strategies / Initiatives mtg. (Step 2)
16	17	18	19	20	13	14	15	16	17	17	18	19	20	21
								Receive Stakeholder comments on Invitation and Process Materials (Step 1)			Business Strategies / Initiatives Meeting (Step 2)	Web posting for comments on Business Strategies / Initiatives (Step 2)		
23	24	25	26	27	20	21	22	23	24	24	25	26	27	28
														Receive Stakeholder comments on Business Strategies / Initiatives (Step 2)
30	31				27	28	29	30	31					
						Web posting AESO Replies & Comments on Invitation (Step 1)								

OCTOBER

NOVEMBER

DECEMBER

Mon	Tues	Wed	Thurs	Fri	Mon	Tues	Wed	Thurs	Fri	Mon	Tues	Wed	Thurs	Fri
1	2	3	4	5				1	2	3	4	5	6	7
				Distribution of materials Tech. Mtg. (Forecasts and Own Costs) (Step 4)										
8	9	10	11	12	5	6	7	8	9	10	11	12	13	14
Holiday		Tech. Mtg. (Forecasts and Own Costs) Calgary (Step 4)	Web posting for comments on Forecasts and Own Costs (Step 4)	Web posting AESO Replies & Comments Business Strategies / Initiatives (Step 2)			Receive Stakeholder written submissions for AESO Board (Step 5)							
15	16	17	18	19	12	13	14	15	16	17	18	19	20	21
				Receive Stakeholder comments on Forecasts and Own Costs (Step 4)	Holiday		Board Meeting w/ Stakeholders p.m.							
22	23	24	25	26	19	20	21	22	23	24	25	26	27	28
						Web posting of written submissions for AESO Board (Step 5)	Oral Presentation to AESO Board or Board Committee (Step 5) pm				Holiday	Holiday		
29	30	31			26	27	28	29	30	31				
	Web posting of 2019 Draft - Business Plan and Budget (Step 4)	Web posting of responses on Forecasts and Own Costs (Step 4)												