
APPENDIX B TFO CAPITAL COST ESTIMATES 



Project Name & No. D.0784 / P2300
Prepared by:
AACE Class: (future use) 3 Estimate Basis Facility Application
High Range 20% Low Range -10%
Date of Estimate: 29-Jun-21 Base Year Used 2021
In Service Date: 31-Aug-22

 SYSTEM CUSTOMER TOTAL ASSUMPTIONS

TRANSMISION LINE
Material -$                                       22,442$                             22,442$                             -$                     
Labour -$                                       134,999$                           134,999$                           -$                     
Supply & Install -$                                       -$                                       -$                                       -$                     

TOTAL TRANSMISSION LINE -$                                       157,440$                           157,440$                           -$                     
SUBSTATION  

Material -$                                       576,113$                           576,113$                            $                      -   
Labour -$                                       1,003,153$                        1,003,153$                         $                      -   
Supply & Install -$                                       -$                                       -$                                        $                      -   

TOTAL SUBSTATION -$                                       1,579,266$                        1,579,266$                         $                      -   
TELECOMMUNICATION

Material -$                                       177,129$                           177,129$                            $                      -   
Labour -$                                       400,797$                           400,797$                            $                      -   
Supply & Install -$                                       -$                                       -$                                        $                      -   

TOTAL TELECOMMUNCATIONS -$                                       577,926$                           577,926$                            $                      -   
OWNERS

Pre-SP cost -$                                       814$                                  814$                                  -$                         
Proposal to Provide Service -$                                       79,104$                             79,104$                             -$                         
Facility Applications -$                                       73,111$                             73,111$                             -$                         
Regulatory &  Compliance -$                                       -$                                       -$                                       -$                         
Land Rights - Easements -$                                       -$                                       -$                                       -$                         
Land - Damage Claims -$                                       -$                                       -$                                       -$                         
Land - Acquisitions -$                                       -$                                       -$                                       -$                         
Other 20,000$                             20,000$                             -$                         

TOTAL OWNERS COST -$                                       173,029$                           173,029$                           -$                         
DISTRIBUTED

Procurement Management 14,958$                             14,958$                             -$                         
Project Management 469,310$                           469,310$                           -$                         
Construction Management 141,476$                           141,476$                           -$                         
Contingency -$                                       169,500$                           169,500$                           -$                         
Escalation -$                                       57,642$                             57,642$                             -$                         

TOTAL DISTRIBUTED -$                                       852,886$                           852,886$                           -$                         
SALVAGE

Transmission Line Labour -$                                       -$                                       -$                                        $                      -   
Substation Labour -$                                       34,100$                             34,100$                              $                      -   
Telecom Labour -$                                       -$                                       -$                                        $                      -   
Land Remediation and Reclamation -$                                       -$                                       -$                                        $                      -   

TOTAL SALVAGE -$                                       34,100$                             34,100$                              $                      -   
OTHER COSTS

AFUDC -$                                       -$                                       -$                                       -$                         
E&S/Overhead 353,098$                           353,098$                           -$                         

TOTAL OTHER -$                                       353,098$                           353,098$                           -$                         
TOTAL PROJECT -$                                  3,727,746$                    3,727,746$                     $                   -   

Capital
Maintenance
(if applicable)

Enterprise Solar Project Connection 

TRANSMISSION 
PROJECT ESTIMATE 

SUMMARY

AltaLink Management Ltd.



AESO Project Name & No. P2300
Prepared by:
AACE Class: 3 Estimate Basis Service Proposal
High Range 20% Low Range -10%
Date of Estimate: 2021-07-21 Base Year $ 2022
In Service Date 2022-08-31 In Service Year $ 2022

SYSTEM PARTICIPANT TOTAL ASSUMPTIONS

TRANSMISSION LINE
Material -$  40,000$ 40,000$ 35m 138 kV single circuit OTL
Labour -$  50,000$ 50,000$ Steel pole direct embedded
Supply & Install -$  -$  -$  

TOTAL TRANSMISSION LINE -$  90,000$ 90,000$

Material -$  -$  -$  
Labour -$  -$  -$  
Supply & Install -$  -$  -$  

TOTAL SUBSTATION -$  -$  -$  

Material -$  -$  -$  
Labour -$  -$  -$  
Supply & Install -$  -$  -$  

TOTAL TELECOMMUNCATIONS -$  -$  -$  

Pre-SP Cost -$  65,000$ 65,000$
Service Proposal -$  2,000$ 2,000$
Facility Applications -$  10,000$ 10,000$
Regulatory & Compliance -$  -$  -$  
Land Rights - Easements -$  -$  -$  
Land - Damage Claims -$  -$  -$  
Land - Acquisitions -$  -$  -$  
Land - Other -$  -$  -$  

TOTAL OWNERS COST -$  77,000$ 77,000$

Procurement Management -$  5,000$ 5,000$
Project Management -$  15,000$ 15,000$
Construction Management -$  5,000$ 5,000$
Contingency -$ 15,000$ 15,000$
Escalation -$ -$  -$  

TOTAL DISTRIBUTED -$  40,000$ 40,000$

Transmission Line Labour -$  -$  -$  
Substation Labour -$  -$  -$  
Telecom Labour -$  -$  -$  
Land Remediation and Reclamation -$  

TOTAL SALVAGE -$  -$  -$  

AFUDC -$  
E&S -$  

TOTAL OTHER -$  -$  -$  

TOTAL PROJECT -$  207,000$ 207,000$  

OTHER COSTS

SALVAGE

TELECOMMUNICATION

OWNERS

Hardline Engineering Ltd.
Enterprise Solar Project Connection

DISTRIBUTED

SUBSTATION  
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